COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 21/ 2021

ESTI MATE SUMVARY 13:30: 53
CONTI D C23607 ESTI MATE NO. 0001 PROG SPEC YR: 2005
PCN: 23607- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 23.0 DAYS TIVE ALLOW 72 WORK DAYS
Grand Junction RE Various Chipseal PERCENT TIME  31.94 ORI G TI ME ALLON 72 WORK DAYS
PROJECT NO. STA141A- 051
GRAND JUNCTI ON RE VARI OUS CHI PSEAL
NAMVE OF ROAD:
PROJECT COUNTI ES: VESA
CONTRACTOR:
Ki | gore Conpanies, LLC dba El am Construction PAY PERI OD ENDI NG 06/ 19/ 2021 DATE TI ME STARTED 05/17/2021
556 Struthers Avenue DATE LET 12/ 17/ 2020 DATE WORK BEGAN 05/17/ 2021
DATE AWARDED 01/ 04/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/14/2021 DATE ACCEPTED
Grand Junction CO 81501 (970) 242-5370 DATE NOTI CE TO PROCEED 05/17/2021
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMI: $ 3,287, 184.61 PARTI Cl PATI NG $  1,848,276.10 $ 1, 848, 276. 10
AWARD PRQIJECT AMT: $  3,288,442.60 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 56. 23% TOTAL EARNI NGS 1, 848, 276. 10 1,848, 276. 10
FUNDS AVAI LABLE: $ 1,438,908.51 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 848, 276. 10 1, 848, 276. 10
TOTAL CLAI VS $ 0.00 RETAI NAGE -46,577. 16 -46,577. 16
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1, 801, 698. 94 1, 801, 698. 94
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 1, 801, 698. 94 1, 801, 698. 94
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1, 801, 698. 94

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:
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Hot Poured Joi nt

and Crack Seal ant

Cover Coat Material

(Type 1)

Emul sified Asphal t

(CRS- 2P)
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CONTI D: C23607 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 23607-BI D ESTI MATE RUN 06/ 21/ 2021
PRQJECT: STA141A- 051 ESTI MATE NO 0001 13:30: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 627-30405 *Preformed Thernopl astic Pavement MarKking 2,381. 000 0. 000
(Vord-Symbol) SF 0.000 0.00
14. 00000 0. 000 0. 00
0065 627-30410 *Preforned Thernopl astic Pavenment Marking (Xwal k- St op 1,128. 000 0. 000
Li ne
) SF 0. 000 0. 00
14. 00000 0. 000 0. 00
0070 630- 00000 *Fl aggi ng 2,304.000 0. 000
HOUR 1, 202. 000 39, 666. 00
33. 00000 1, 202. 000 39, 666. 00
0075 630- 00001 *Pilot Car Qperation 340. 000 0. 000
HOUR 184. 250 11, 976. 25
65. 00000 184. 250 11, 976. 25
0080 630-00007 *Traffic Control Inspection 32.000 0. 000
DAY 11.000 605. 00
55. 00000 11. 000 605. 00
0085 630-00012 *Traffic Control Managenent 72.000 0. 000
DAY 23. 000 16, 445. 00
715. 00000 23. 000 16, 445. 00
0090 630-80341  *Construction Traffic Sign (Panel Size A) 71. 000 0. 000
EACH 18.500 610. 50
33. 00000 18. 500 610. 50
0095 630-80342  *Construction Traffic Sign (Panel Size B) 104. 000 0. 000
EACH 39. 500 3,476. 00
88. 00000 39. 500 3,476. 00
0100 630-80344  *Construction Traffic Sign (Special) 584. 000 0. 000
SF 90. 000 1, 440. 00
16. 00000 90. 000 1, 440. 00
0105 630-80355 *Portabl e Message Sign Panel 4. 000 0. 000
EACH 2.000 6, 070. 00
3, 035. 00000 2.000 6, 070. 00
0110 630-80358 *Advance Warning Flashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
ype) EACH 0. 000 0. 00

300. 00000 0. 000 0. 00



CONTI D: C23607 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 23607-BI D ESTI MATE RUN 06/ 21/ 2021
PRQIECT STA141A- 051 ESTI MATE NO. 0001 13:30: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE
CAT NO0200 ROADWAY
0115 630-80360 *Drum Channel i zi ng Devi ce 28. 000 0. 000
EACH 14.000 77.00
5. 50000 14. 000 77.00
0120 630-80380 *Traffic Cone 320. 000 0. 000
EACH 25. 000 27.50
1. 10000 25. 000 27.50
0125 630-80511 *Mobi | e Paverment Marking Zone 1. 000 0. 000
LS 0. 500 7, 750. 00
15, 500. 00000 0. 500 7,750. 00
0130 700-70010 F/ A M nor Contract Revisions 71, 700. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0135 700- 70016 F/ A Fuel Cost Adjustnent 0.010 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0140 700-70023 F/ A On- The-Job Trai nee 3, 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0145 700-70111  Project First Program 1, 500. 000 0. 000
FA 750. 000 750. 00
1. 00000 750. 000 750. 00
0150 700-70380 F/ A Erosion Control 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0160 900-00006 Added Item (Dol lar)/ Cover Coat Material Failing 0. 000 0. 000
G adations
DOL -5,521. 880 -5,521. 88
1. 00000 -5,521. 880 -5,521. 88
CAT 0200 CURRENT AMI $ 3,285,584.61% 1,846,676.10% 1, 846, 676. 10
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0155 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 1, 600. 00
1, 600. 00000 1. 000 1, 600. 00
CAT 0400 CURRENT AMT $ 1,600.00 % 1,600.00 % 1, 600. 00

PROQIECT TOTAL

CURRENT AMI $ 3,287,184.61% 1,848,276.10% 1,848, 276. 10



